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EIC Critical Decision Milestone Dates

Milestones
. CD-2 January 2023
. CD-3 March 2024
. CD-4a EF Jul 2030
. CD-4aJul 2031
. CD-4 EF Jul 2031 (equal CD-1 plan)
. CD-4Jul 2033
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